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INSTALLATION_RESTORATION PROGRAM

..... MONTHLY STATUS REPORT

NAS ALAMEDA

MAY 1993

.... i. Progress_During this Reporting Period:

phases 1 and 2A

* The Navy continued contracting activities for preparing a

field sampling plan (FSP) for additional field

investigations at the Phase 2A sites (the former Canonie

sites). The Navy expects to award the contract and start
work in mid-June.

• Phases 2B a_d 3 Remedial Investigation/Feasibil_ty Study

(RI/FS)

e The Navy continued contracting activities for completing
additional site work at the Site 5 plating shop, and for

generating a letter report summarizing this work and the

results of chemical analyses performed on soil and ground-

water samples collected during this activity. Upon

completion of additional site work required at Site 5 the

Navy will finalize and incorporate the draft final second

round ground-water sampling report and a Site 5 plating shop

ii.......... letter report into the final Modification (Mod) No. 01 data
i summary report (DSR). The Navy expects to award contract

• and begin work in mid-July.

* The Navy began contracting activities to address removal
actions at Sites 7A, the Naval Exchange fuel station, and at

Site 15, the former transformer storage area.

Phase 4, Ecological Assessment Study

* The Navy continued analysis of background data results from

San Pablo Bay. Background results show that the reference
station sediments are toxic. Conclusions drawn from these

sediment tests will have to consider a valid test showing

test organisms can survive in no-contaminated conditions.

Preliminary bioassay results using Tier 1 samples indicate
the need to perform Tier II soft tissue analyses.

Preliminary results will be presented at the June 2, 1993,
Technical Review Committee (TRC) meeting at the Department

of Toxic Substances Control (DTSC) in Berkeley.

Phases 5 and 6 RI/FS (SWAT)

e On May I0, 1993, the Navy distributed the final Phases 5 and

6/SWAT report to the regulatory agencies.

* Work continued on the update and revision of the original

Canonie RI/FS work plan documents for NAS Alameda.

1



_MF Interim Removal ActiQ_

t The Navy initiated contracting activities implementation of

the preferred interim removal action (IRA) described in the
• draft Intermediate Maintenance Facility (IMF) site interim

removal action, disposal/treatment alternatives report.

The Navy completed and submitted for*DTSC and Regional Water.

Quality Control Board (RWQCB) review the response to
comments on the draft I_F site interim removal action,

disposal/treatment alternatives report. This document
outlined the expected approach to removing a maximum of

approximately 400 cubic yards of lead and acid laden soil at

the IMF site, addressing general response actions, and

identifying and screening excavated soil treatment

technologies.

2. Meetings and Reports During this Progress Period:

MEETINGS

e The Navy met wi_h the DTSC and RWQCB at the DTSC office in
Berkeley on May 12, 1993, for discussions of ongoing RI/FS

activities, interim removal actions, and to discuss work on

a draft of a possible Federal Facilities Site Remediation

Agreement (FFSRA) for NAS Alameda.

___J REPORTS

e On May i0, 1993, the Navy distributed the final Phases 5 and
6/SWAT report to the regulatory agencies.

3. Problems Encountered and Resolutions:

* None.

4. Meetings and Reports Scheduled for June and July 1993:

MEETINGS

* The Navy will attend the next TRC meeting, to be held at the

Berkeley office of the DTSC on June 2, 1993.

* The Navy will meet with DTSC and RWQCB on June 30, 1993, to
discuss the RI/FS schedule, interim remedial actions at the

IMF, Site 7A and Site 15, the agency comments to the Phases
2B and 3 and 5 and 6 Field Sampling Plans and discuss the

continued work on a draft of a possible FFSRA for NAS
Alameda.

REPORTS

* The Navy will submit the draft final revision of the RI/FS

work plan documents to the DTSC and RWQCB in August.

* The Navy will submit a final IMF site interim removal

_ action, disposal/treatment alternatives report in July 1993,
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incorporating DTSC comments on the draft report submitted on
April 2, 1993.

5. Aatlvities Planned for June and July 1993:

Phases 1 and 2A RI/FS

* The Navy will complete contracting activities for

preparation of the Phase 2A FSP for conducting additional
field work at the Phas4 2A sites.

Phases 2B and 3 RI/FS

e The Navy will complete contracting activities for completing
the Site 5 plating shop field sampling.

t Upon completion of additional site work required at Site 5

plating shop, the Navy will finalize and incorporate the

draft final second round ground-water sampling report and a
Site 5 letter report into the final Mod No. 01 DSR.

* The Navy will finalize the draft final Phases 2B and 3 FSP

by responding to DTSC and RWQCB comments (now expected in
early June)

Phase 4 Ecoloqical Assessment Study

* Field sampling activities and bioassay analyses will
...... continue.

Phases 5 and 6 RI/FS

* The Navy will continue working on the draft final revision

of the RI/FS work plan documents and submit to the DTSC and

RWQCB in early August.

* Upon receipt of DTSC and RWQCB comments (now expected in
early-June), the Navy will finalize the draft final Phases 5
and 6 FSP.

IMF Interim Removal Action

* Following DTSC review of Navy response to comments, the

final IMF site interim removal action, disposal/treatment

alternatives report will be generated and submitted to the

regulatory agencies.

* The Navy will complete contracting activities for

implementing the limited excavation of low pH and lead-laden
soils at the IMF site. The Navy will award the contract in

July and field work by the Navy Public Works Center will
begin in August.
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